Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Verizon Wireless

For period: Through August 31, 2001
Prepared by: Ron Whinery
ﬁequest F’roj.IActuaI Phase | ﬁequest F’roj.IActuaI Phase Il ﬁeployment
PSAP Date Phase || Phasel* | Solution | Date Phase Il | Phase Il * Solution Status
Fairfax County 00 10/25/00 NCAS 07/12/01 04/01/02 |AGSP/AFLT'
Loudoun County 00 10/23/00 NCAS 07/12/01 04/01/02 |AGSP/AFLT'
Accomac County 00 11/28/00 NCAS AGSP/AFLT'
Chesterfield 00 06/30/00 NCAS 02/07/01 04/01/02 |AGSP/AFLT'
Henrico 00 06/30/00 NCAS AGSP/AFLT'
Powhatan 00 07/12/00 NCAS AGSP/AFLT'
Richmond City 00 07/07/00 NCAS AGSP/AFLT'
Hampton City 00 02/28/00 NCAS 03/21/01 04/01/02 |AGSP/AFLT'
Northhampton 00 04/21/00 NCAS AGSP/AFLT'
Newport News City 00 03/23/00 NCAS 03/27/01 04/01/02 |AGSP/AFLT'
Norfolk City 00 03/30/00 NCAS 04/01/01 04/01/02 |AGSP/AFLT'
Portsmouth City 00 03/29/00 NCAS 04/20/01 04/01/02 |AGSP/AFLT'
Suffolk 00 03/29/00 NCAS 03/26/01 04/01/02 |AGSP/AFLT'
York 00 02/10/00 NCAS 03/14/01 04/01/02 |AGSP/AFLT'
Chesapeake 00 08/28/00 NCAS 03/28/01 04/01/02 |AGSP/AFLT'
Virginia Beach 00 04/13/00 NCAS 03/13/01 04/01/02 |AGSP/AFLT'
Alexandria City 00 915 e NCAS 07/12/01 04/01/02 |AGSP/AFLT' |PSAP equipment due Mid Sep.
Arlington County 00 9/15 e NCAS 07/12/01 04/01/02 |AGSP/AFLT' |Upgrading whole system; will be done Q3
Prince William County 00 NCAS 07/12/01 04/01/02 |AGSP/AFLT'
Fauquier County 01 07/17/01 NCAS AGSP/AFLT'
Louisa 01 NCAS AGSP/AFLT' |[LEC delay for PSAP trunks
Orange County 01 NCAS AGSP/AFLT' |[LEC delay for PSAP trunks
Hanover County 01 NCAS AGSP/AFLT' |Onsite ALI, Will link into Verizon 6/30
Danville 01 NCAS AGSP/AFLT' |Off Greensville NC Switch
Rockbridge Regional 01 NCAS AGSP/AFLT' |Sprint HP300 ALl
Galax City (Twin Counties) 01 NCAS AGSP/AFLT' [No Coverage
Spotsylvania County 02 NCAS AGSP/AFLT' |Not ready. No contract submitted for PSAP trunks
Spotsylvania County 02 NCAS AGSP/AFLT'
Williamsburg City 02 NCAS AGSP/AFLT' |PSAP trunks DUE
Isle of Wright County 02 NCAS AGSP/AFLT'
James City 02 NCAS 04/04/01 04/01/02 |AGSP/AFLT' |PSAP READY
Westmoreland County 02 NCAS AGSP/AFLT'




02 PSAP anticipating delays still reviewing addressing
Bedford County NCAS AGSP/AFLT'
Franklin City 02 NCAS AGSP/AFLT'
Greenville County 02 NCAS AGSP/AFLT'
Montgomery County 02 NCAS AGSP/AFLT'
Pittsylvania Couty 02 NCAS AGSP/AFLT'
Roanoke City 02 NCAS AGSP/AFLT'
Roanoke County 02 NCAS AGSP/AFLT'
Stafford County 02 NCAS AGSP/AFLT'
Washington County 02 NCAS AGSP/AFLT'
Southampton County N NCAS AGSP/AFLT'
Southampton County N NCAS AGSP/AFLT'

' Network-assisted Global Positioning System/Advanced Forward Link Trilateration

Verizon Wireless will:
* Begin deploying the network-assisted portion of AGPS/AFLT by:

October 1, 2001 in its switches and cell sites for Lucent markets, and
November 1, 2002 for Motorola markets;

* Complete deployment of these network upgrades by:

April 1, 2002 for Lucent markets, and
March 1, 2003 for Motorola markets;

NOTE: Once the AFLT software is loaded to the VZW switches, all CDMA digital phones
will be capable of providing a Phase II location, but not initially to meet the FCC tolerances

* Begin selling AGPS/AFLT Phase II-compliant handsets in December 2001;
* Meet the following milestones for new handset activations:

25% of new activations by July 31, 2002

50% of new activations by March 31, 2003
100% of new activations by December 31, 2003
95% of embedded base by December 31, 2005.




